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Masons set floor stone in a lobby at the base of the transition zone (center of photo) between the CVC and the Capitol. Following the
completion of this area late this week, the masons will move to a north side corridor to complete the last major area of floor stone in the CVC.

This Week — Ongoing Work — 3/12/07 through 3/16/07

e Inthe Food Service Area workers continue installing the various counter and cabinet components, including doors,
hardware and bronze elements in the servery area, while other crews continue to install equipment in the kitchen.

e In the Exhibition Hall, workers have installed all of the document cases within both sides of the Wall of Aspirations. Air
duct is now being installed in the while other crews continue installing the glass floor panels down the center of the hall.
Ceiling panel installation is nearly complete in the south half of the Hall.

e The first of three sets of bronze doors at the entrance to the Library of Congress tunnel has been installed. Overall,
fabrication of custom bronze doors is behind schedule, but the contractor has increased efforts to expedite the process.
Temporary doors will be installed where necessary to allow for the start of the smoke control pre-testing process to
begin this spring.

e Masons continue setting an average of 80 sandstone blocks per day in the East Front of the Capitol. Stonework rises
some 20 feet at several locations and masons are now setting stone in the south stair, around the historic bronze
Columbus Doors at the exterior wall of the East Front, and around the elevator openings at the Rotunda level.

e Inthe East Front transition zone the escalator contractor continues installing the secondary mechanical elements to bring the
escalators to an operational status. Bronze facade cladding components for the escalators have been delivered.

e Masons continue setting floor stone in the upper level west lobby in the area previously occupied by the escalators and are
approximately 80 percent complete in this zone (see photo above).

e Ceiling drywall installation and plaster work continue at the Crypt level within the East Front.

e Carpet installation is complete in one of two meeting rooms near the Congressional Auditorium.



Masons have completed most of the stone
work on the walls flanking the north and
south monumental stairs and along the
north and south entrance approaches.
Masons have completed setting granite
pavers (for areas that are available) along
the north and south stepped walkways
between the two rows of trees on both
sides. Workers have begun placing the
gravel bed for the north entrance ramp.
Concrete placements for the ramp may begin
later this week. An aggregate sidewalk,
similar to other sidewalks around the Capitol
campus, will mark the finished surface.
Workers have completed installation of
electric and telecom wiring below the
Congressional Auditorium floor and all of
the concrete floor panels have been re-
installed. Concrete patchwork is ongoing
to seal the seams between the floor structure and the removable concrete floor panels.

Workers continue to install millwork to the walls in corridors adjacent to the Congressional Auditorium.

Steel and concrete placements are complete for the structure and slabs of a spiral staircase in the Senate Expansion
Space. Three of four staircase “runs” are in place for the spiral stair in the House Expansion Space.

Bronze railings, millwork, and stone work are complete in the North Orientation Theater.

Next Week — 3/19/07 — 3/23/07

CVC and East Front Plaza Work

Floor stone installation will be completed in the upper level west
lobby at the base of the CVC transition zone and will move into the
elevator lobby at that level. Masons will also set floor stones in a
corridor near the north orientation theater. Floor stone covers
126,000 square feet in the CVC, equivalent to three football fields.
Escalator assembly will continue in the transition zone between the
CVC and the East Front of the Capitol. Ceiling work will continue at
the Crypt level and stone installation will continue at the Rotunda level. ; i e
In the Great Hall, workers may begin dismantling the scaffolding that A gravel bed has been placed along the north entrance
was necessary to balance and test the air handling system in the ramp in preparation for the placement of an aggregate
ceiling. Masons will then resume setting stones in the water C.Odncret:l’( S't?]e""a'kh th‘:‘tth""'g 'O%kl and feel like the
fountains at the base of the Great Hall east staircases. staewaie troughott the -apriol campus.
Workers will continue installing the glass floor panels in the Exhibition Hall. Ceiling panel installation will
continue on the north side of the Hall.

Ceiling panel installation will begin in the Virtual House Theater around the decorative plaster ceiling.

Crews will complete installation of sealing the concrete floor panels in the Congressional Auditorium. Also in the
Auditorium, workers will continue installing ceiling millwork over speaker components.

Installation of kitchen equipment and cabinetry components will continue in the Food Service Area. All flooring
and wall finishes are completed. Mechanical crews are expected to begin balancing and testing the Food Service
air handling system.

Masons will continue setting exterior stone along the south side CVC entrance zone, particularly for the piers
between the bronze railings that line the curving path at the Plaza level.

Installation of wood and bronze door frames will continue in many areas throughout the CVC.

Masons have completed close to 75 percent of floor stone work in both CVC gift shops.

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or
visit the project web site at www.aoc.gov. Be sure to click on the ““Capitol Visitor Center” link on the homepage.



